OphidianAI

WEBSITE ROADMAP

Internal Planning Document

March 8, 2026

Companion to Status Report V1.0

INTELLIGENCE, ENGINEERED.

Roadmap Overview

The OphidianAI website is live and functional. This roadmap covers what remains to reach full production readiness, followed by growth-focused enhancements. Items are organized into three phases: **Immediate** (required for production), **Near-Term** (next 30 days), and **Future** (backlog).

89%
CURRENT AUDIT SCORE

100%
TARGET SCORE

Phase Summary

PHASE	FOCUS	ITEMS	TIMELINE
IMMEDIATE	Production prerequisites	3 items	Before go-live
NEAR-TERM	Revenue enablement + content	6 items	Next 30 days
FUTURE	Growth + polish	7 items	Backlog

Current Gaps

AREA	CURRENT	TARGET	BLOCKING
Contact Form	Code wired, no API key	Fully operational	Resend account
Domain	Vercel subdomain	ophidianai.com	DNS config
Payments	Not implemented	Self-serve checkout	Pricing finalized
Content	1 blog post	5+ posts	Content creation time
Social	No profiles linked	LinkedIn, GitHub active	Account setup

Phase 1: Immediate

Required before full production launch

These items must be completed before directing clients to the site.
The contact form is the primary lead capture mechanism. Without it, the site cannot convert visitors into leads.

1. Set Up Resend + RESEND_API_KEY

CRITICAL

Create a Resend account at resend.com. Generate an API key. Add `RESEND_API_KEY` to Vercel project environment variables. The contact form server action is already wired -- this is the only missing piece.

Without this, every contact form submission silently fails. No leads captured.

2. Connect Custom Domain

CRITICAL

Add ophidianai.com (or chosen domain) to the Vercel project. Update DNS records (CNAME or A record) at the domain registrar. Vercel handles SSL automatically. Update the metadataBase URL in the root layout once the domain is live.

Professional domain builds credibility. Required for client-facing outreach.

3. Verify Resend Domain

HIGH

After connecting the domain, verify it in Resend so contact form emails come from `contact@ophidianai.com` instead of `onboarding@resend.dev`. Requires adding DNS records (DKIM, SPF). Prevents emails from landing in spam.

Emails from a verified domain have much higher deliverability and look professional.

Phase 2: Near-Term

Revenue enablement and content -- next 30 days

1. Stripe Subscription Checkout

HIGH

Wire Stripe Checkout for Starter ($2,000/mo) and Growth ($3,500/mo) tiers. Create Stripe Products and Prices. Add API route for creating checkout sessions. Enterprise tier links to contact form or Calendly. Update pricing page CTAs to trigger checkout.

Enables self-serve revenue. Clients can sign up without a sales call for standard tiers.

2. Blog Content Sprint

HIGH

Publish 4-5 more blog posts covering: AI integration use cases for small businesses, case study deep-dive on Bloomin' Acres, "what to expect" from working with an AI agency, industry trends, and common automation opportunities. Each post is an MDX file in src/content/blog/.

SEO authority. Each post is a potential organic search entry point. Demonstrates expertise to prospects.

3. Calendly Integration

HIGH

Create Calendly account. Add embedded booking widget on the Contact page and Pricing page (Enterprise tier). Lazy-load the embed for performance. Provides a lower-friction alternative to the contact form for prospects ready to talk.

Reduces friction for high-intent prospects. Enterprise leads can book directly.

4. Privacy Policy + Terms of Service

MEDIUM

Create /privacy and /terms pages with appropriate legal content. Required for Stripe integration and general business compliance. Add links back to the footer once pages exist.

Legal requirement for payment processing. Builds trust with prospects.

5. Portfolio Expansion

MEDIUM

Add more detail to the Bloomin' Acres case study: before/after screenshots, key metrics, technologies used, timeline, client testimonial (if available). As new projects complete, add them to the portfolio grid.

Portfolio depth is the #1 trust factor for prospective clients evaluating an agency.

6. Social Media Links

MEDIUM

Set up LinkedIn company page and professional profile. Once active, add social links back to the footer. Consider an X/Twitter presence for industry visibility. GitHub link already present.

Social presence validates the business. LinkedIn is critical for B2B credibility.

Phase 3: Future

Growth features and polish -- backlog

1. Client Portal

MEDIUM

Authenticated area where active clients can view project status, deliverables, invoices, and communication history. Integrate with Supabase Auth. Could replace or complement ClickUp for client-facing project visibility.

Professional client experience. Reduces back-and-forth emails about project status.

2. Newsletter / Email List

MEDIUM

Add email signup form (footer or dedicated section). Integrate with Resend or a dedicated newsletter service. Use for blog post announcements, AI industry updates, and promotional campaigns.

Owned audience. Direct channel to prospects who aren't ready to buy yet.

3. Testimonials Section

MEDIUM

Add a TestimonialCarousel component to the home page. Collect quotes from Bloomin' Acres and future clients. Display with name, company, and headshot. Social proof is one of the strongest conversion drivers.

Testimonials can increase conversion by 20-30% on service pages.

4. Founder Photo

LOW

Replace the styled EL monogram on the About page with a professional headshot. Personal photos on agency sites increase trust and humanize the brand.

People buy from people. A face builds connection.

5. Favicon Variants

LOW

Add apple-touch-icon.png and favicon-32x32.png for better device coverage. Currently only favicon.ico exists. Low effort, marginally improves appearance on iOS home screen and browser tabs.

Small polish item. Improves appearance on Apple devices.

6. Blog Featured Images

LOW

Add featured image support to MDX frontmatter. Display on blog index cards and at the top of individual posts. Currently using a generic icon placeholder.

Visual blog cards get more clicks. Better social media sharing appearance.

7. Performance Monitoring

LOW

Set up Web Vitals monitoring via Vercel Analytics (already installed) or a dedicated service. Track LCP, FID, CLS across pages. Set up alerts for regressions. Run Lighthouse CI on deploys.

Catch performance regressions before they affect user experience or SEO rankings.

Implementation Summary

ITEM	PHASE	CATEGORY	SCOPE	DEPENDENCY
Resend API key setup	IMMED.	Integration	Small	Resend account
Custom domain	IMMED.	Infrastructure	Small	Domain registrar
Resend domain verification	IMMED.	Integration	Small	Custom domain
Stripe checkout	NEAR	Revenue	Medium	Pricing finalized
Blog content sprint	NEAR	Content	Medium	None
Calendly integration	NEAR	Integration	Small	Calendly account
Privacy/Terms pages	NEAR	Legal	Small	None
Portfolio expansion	NEAR	Content	Small	None
Social media links	NEAR	Marketing	Small	Account setup
Client portal	FUTURE	Feature	Large	Supabase Auth
Newsletter signup	FUTURE	Marketing	Medium	Email service
Testimonials section	FUTURE	Content	Small	Client quotes
Founder photo	FUTURE	Content	Small	Photo taken
Favicon variants	FUTURE	Polish	Small	None
Blog featured images	FUTURE	Feature	Small	None
Performance monitoring	FUTURE	Operations	Small	None

Next Steps

Phase 1 items are blockers. Start with the Resend account and domain setup -- both are quick wins that unlock full site functionality. Phase 2 items can be tackled in parallel once Phase 1 is complete.