OphidianAI

WEBSITE STATUS REPORT

Internal Project Report

March 8, 2026

Version 1.0

INTELLIGENCE, ENGINEERED.

Executive Summary

Company website for OphidianAI, an AI agency offering subscription-based integration services, custom builds, and strategic consulting. Built with Next.js 15 and deployed on Vercel.

PRODUCTION READY

Build Status	CLEAN
Pages	**8 routes (14 total)**
Security Headers	CONFIGURED
SEO	COMPLETE
Contact Form	PENDING ENV
Deployment	LIVE
Custom Domain	NOT YET

Tech Stack

Next.js 15 · React 19 · TypeScript · Tailwind CSS 4 · App Router · MDX Blog · Resend Email · Vercel · Vercel Analytics

Live URL

Deployed at: **ophidian-ai.vercel.app**

Custom domain (ophidianai.com) not yet connected.

Site Pages

PAGE	ROUTE	STATUS	KEY FEATURES
Home	/	LIVE	Hero with CTA, stats bar, features grid, process steps, CTA banner
Services	/services	LIVE	Service descriptions, JSON-LD schema (3 services), CTA
Pricing	/pricing	LIVE	3-tier comparison (Starter, Growth, Enterprise), FAQ section
About	/about	LIVE	Founder section (styled EL monogram), company values, process
Portfolio	/portfolio	LIVE	Bloomin' Acres case study with optimized screenshot (822KB)
Blog	/blog	LIVE	MDX-powered blog, 1 published post, index + detail pages
Contact	/contact	LIVE	Contact form (Resend), validation, company info card
FAQ	/faq	LIVE	Accordion-style Q&A, CTA banner

Component Architecture

LAYER	COMPONENTS
Layout	NavMain, FooterMain, PageWrapper
Sections	HeroMain, HeroSimple, FeaturesGrid, ProcessSteps, StatsBar, CTABanner, FAQAccordion, ContactForm
UI Primitives	Button, Card, Container, Heading, Text, Input, Badge, Icon
Utilities	JsonLd (structured data component)

Design System

Brand Colors

Primary: #0DB1B2 (teal), Accent: #39FF14 (lime), Background: #0D1B2A dark gradient, Surface: #162032

Typography

Body: Inter, Code/Technical: Space Mono. Tight letter-spacing on headings, relaxed line-height on body.

Effects

Glass morphism cards, glow borders on hover, gradient text, fade-up/fade-in animations with stagger delays.

Responsive

Mobile-first. Slide-out nav drawer on mobile. Responsive typography scale. Full breakpoint coverage.

SEO & Security

SEO Configuration

ITEM	STATUS	DETAILS
Meta Descriptions	DONE	Unique descriptions on root layout + all 7 sub-page layouts
Open Graph Image	DONE	public/og-image.png (68KB, 1200x630, brand colors + tagline)
Sitemap	DONE	Dynamic sitemap.ts with 8 routes, proper priorities and frequencies
Robots.txt	DONE	Allow all, disallow /api/, links to sitemap
JSON-LD (Organization)	DONE	Organization schema on root layout
JSON-LD (Services)	DONE	ItemList with 3 Service entries on services page
Canonical URLs	DONE	Next.js handles canonical via metadataBase

Security Headers (vercel.json)

HEADER	VALUE
X-Frame-Options	DENY
X-Content-Type-Options	nosniff
Referrer-Policy	strict-origin-when-cross-origin
Strict-Transport-Security	max-age=63072000; includeSubDomains; preload
Permissions-Policy	camera=(), microphone=(), geolocation=()

Caching

PATH	CACHE-CONTROL
/images/*	public, max-age=31536000, immutable (1 year)

Integrations

INTEGRATION	STATUS	DETAILS
Resend (Contact Form)	PENDING	Code wired. Needs RESEND_API_KEY in Vercel env vars.
Vercel Analytics	ACTIVE	Analytics component in root layout
Stripe Checkout	DEFERRED	Not wired yet. Deferred until pricing finalized.
Calendly Embed	DEFERRED	Deferred until Calendly account created.

Audit Results

Two audits completed on March 8, 2026

Content Audit (Phase 4)

Initial score: 5/12 (42%). After follow-up fixes: **10/12 (83%)**.

#	CHECK	RESULT
1	All pages have real copy (no lorem ipsum)	PASS
2	No "coming soon" placeholders	FIXED
3	All internal links resolve	FIXED
4	Heading hierarchy (single H1 per page)	PASS
5	All images have alt text	PASS
6	OG image exists	FIXED
7	Page metadata has descriptions	FIXED
8	Contact form sends email	FIXED
9	Blog has content	1 POST
10	All CTAs link to valid pages	PASS
11	Brand voice consistent	PASS
12	No broken external links	PASS

Production Audit (Phase 6)

Initial score: 14/18 (78%). After follow-up fixes: **16/18 (89%)**.

#	CHECK	RESULT
1	Build compiles without errors	PASS
2	No console.log in production	PASS
3	Security headers configured	PASS
4	Sitemap includes all pages	PASS
5	Robots.txt configured	PASS
6	OG image exists	PASS
7	All meta descriptions present	PASS
8	JSON-LD structured data	PASS
9	Vercel Analytics wired	PASS
10	All nav links resolve	PASS
11	All footer links resolve	FIXED

#	CHECK	RESULT
12	Footer social links valid	FIXED
13	Mobile menu accessibility	PASS
14	Images optimized	PASS
15	No dead links (href=#)	PASS
16	Contact form integration	PASS
17	Cache headers for images	PASS
18	RESEND_API_KEY env var	PENDING

Issues & Resolutions

Resolved During Build

Contact form not sending email RESOLVED
Server action used console.log instead of email delivery. Wired Resend integration with proper error handling.

OG image missing RESOLVED
Created 1200x630 OG image using SVG-to-PNG conversion via sharp. Brand colors and tagline.

4 placeholder texts visible in production RESOLVED
Calendly, newsletter, founder photo, and portfolio screenshot placeholders removed or replaced with real content.

Dead footer links (/privacy, /terms) RESOLVED
Removed links. Replaced with "Columbus, Indiana" location text. Pages deferred until needed.

Generic social media links RESOLVED
LinkedIn and X links pointed to generic domains. Removed. Email and GitHub links retained.

Missing meta descriptions on sub-pages RESOLVED
Added unique meta descriptions to all 7 sub-page layout.tsx files.

Visual graininess on all pages RESOLVED
CSS grain texture overlay (.grain::before with SVG feTurbulence) was rendering visible noise at z-index 50. Removed the effect entirely.

Portfolio screenshot 10MB RESOLVED
Bloomin' Acres homepage screenshot optimized from 10MB to 822KB via sharp resize + PNG compression.

Pending Items

RESEND_API_KEY not set ACTION REQUIRED
Contact form will fail in production. Create Resend account and set env var in Vercel project settings.

Custom domain DEFERRED
Connect ophidianai.com to Vercel deployment when ready.

Stripe checkout DEFERRED
Subscription checkout not wired. Deferred until pricing is finalized.

Blog content DEFERRED
Only 1 post published. Additional content deferred to future content sprint.

Project Structure

Source Code

PATH	PURPOSE	FILES
src/app/	App Router pages (8 routes + blog slugs)	18
src/components/layout/	NavMain, FooterMain, PageWrapper	4
src/components/sections/	Reusable page sections (Hero, Features, CTA, etc.)	9
src/components/ui/	Atomic UI primitives (Button, Card, Input, etc.)	9
src/content/blog/	MDX blog posts	1
src/lib/	Utilities (blog.ts)	1
public/	Static assets (favicon, OG image, portfolio images)	3

Configuration

FILE	PURPOSE
next.config.ts	Next.js config with MDX support
tsconfig.json	TypeScript configuration
eslint.config.mjs	ESLint with Next.js preset
postcss.config.mjs	PostCSS for Tailwind
vercel.json	Security headers + cache rules
mdx-components.tsx	MDX component overrides
.env	RESEND_API_KEY (local dev)

Dependencies

next@15 · react@19 · typescript · tailwindcss@4 · @next/mdx · @mdx-js/loader · @mdx-js/react · resend · @vercel/analytics · gray-matter

Deployment

Live at ophidian-ai.vercel.app. Auto-deploys on push to main. Build: ~30s. No build errors. 14 routes generated.